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Construction Change Order and Time Extension Summary

Contract Information Contract No.: T -31107 Letting Date:05/06/2009

District: CRAWFORDSVILLE AE:Seef, Erik PE/S:Del Real, Ramon Status:Pending
DISTRICT

Change Order Information Change Order No.: 005 EWA: N or Force Acct: Y

Date Generated: 12/07/2009 Date Approved: 00/00/0000

Reason Code: CHANGED COND, Construction Related
Description: Reconnect Exist. Tile & Adjust Sump Pit Casting

Original Contract Amount $ 687,323.20
Current Change Order Amount $ 1,533.50 Percent: 0.223 %
Total Previous Approved Changes $8,199.80 Percent: 1.193 %
Total Change To-Date $9,733.30 Percent: 1.416 %
Modified Contract Amount $ 697,056.50

Time Extension information

Date Initiated 00/00/0000 Date Completed 00/00/0000
Original Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0
SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SS Days by AE: DCE: SCE:  DDCM:_____
SS Days SP Days Value $

Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0



Contract No:T -31107

Change Order No.: 005

INDIANA Department of Transportation Page: 2
Construction Change Order and Time Extension Summary

Review and Approval Information
Required Approval Authority
($ per Change Order)
(Days per Contract)

Verbal Approval Required?
Total Change To-Date>5%?

Scope/Design Recommendation
Required?

Approval Authority Concurs with PM?

LPA Signatures Required?

FHWA Signatures Required?

AE: DCE: SCE: * DDCM: *
(- LE $ 250K-) (- LE $ 750K - ) (~LE$2M ) (- GT $2M-)
(50 SS days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

Y/NIFY, by Date Issued

Y /NIfY, Copy to Program Budget Manager

Y /N If Y, Referred to Project Manager(PM)

Date to PM Date Returned

Y /N IfY, Concurrence by Date

If N,Resolution: Approved Disapproved
Resolved by Date

Y /N IfY, Date to LPA Date Returned
Y /N IfY, Date to FHWA Date Returned

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer

Date

Comments:




Contract No:T -31107 INDIANA Date:02/17/2010
Change Order No:005 Department of Transportation Page: 3
Contract: T-31107
Project: 0600792 - State:0600792
Change Order Nbr: 005
Change Order Description: Reconnect Exist. Tile & Adjust Sump Pit Casting
Reason Code: CHANGED COND, Construction Related
CLN PCN PLN Item Code Unit Unit Price CO Qty Comment Amount Change
0073 0600792 0073  109-04299 DOL 290.350 1.000 Amount:$ 290.35
Item Description: FORCE ACCOUNT WORK
Supplemental Description1: Lower 2" Basement Drain @ Sta. 24+20 "A" Rt.
Supplemental Description2:
0074 0600792 0074  109-04299 DOL 1,243.150 1.000 Amount:$ 1,243.15

Item Description: FORCE ACCOUNT WORK
Supplemental Description1: Adjust to Grade Private Sump Pit Casting @ Sta. 29+07 "A" Lt
Supplemental Description2:

Total Value for Change Order 005 = $ 1,533.50

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

ltem #73 Lower 2" Basement Drain @ 24+20 "A" Rt. While excavating and preparing subgrade for sidewalk, a 2" PVC pipe was found in conflict
with the proposed grade. This pipe drains the water from the sump pump at the adjacent property to the storm sewer on the street. The pipe had
to be lowered in order to install the sidewalk as planned. Item #74 Adjust to Grade Private Sump Pit Casting @ Sta. 29+07 "A" Lt. A sump pump
pit w/cleanout was located at the back edge of the proposed new sidewalk. In order to match the grade of the sidwalk to the elevation of the

casting, some adjustment to the sump pit casting was required.

Change Order Explanation for Specific Line Item

It is the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged.

Contractor; P2u&sTone Conrracrees L Signed Byf/ / M’

Date: 2-/8 /2010

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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Change Order No:005

INDIANA
Department of Transportation

Date:02/17/2010
Page: 4

APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE) (TITLE) (DATE)

(SIGNATURE) (TITLE) (DATE)
SUBMITTED FOR CONSIDERATION

PE/S

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level
Project Engineer/Supervisor

Name of Approver Date
Del Real, Ramon 00/00/0000

Status
Action Pending




Change Order MPO Certification

Project: Sycamore Lane

Federal Funds: HES & Local HSIP
Contract Number: 7-31107

Change Order Number: #5 (Revised)

Federal Funds Approved: $1,380.15

Sallie Dell Fahey d

Executive Director

Z—/Z 5//0

Date



Change Order #5 (Revised), INDOT/Milestone Contractors, Sycamore Lane Project

APPROVED:

DATE: CITY OF WEST LAFAYETTE
BOARD OF PUBLIC WORKS AND SAFETY

John R. Dennis, Mayor

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

Attest:

Clerk-Treasurer Judith C. Rhodes



